
Project Note

Project manager for Internet 
security software development
“Internet Security” is a software that 
offers the customer comprehensive 
protection. Swisscom developed a cli-
ent solution together with a renowned 
security partner while Zühlke acted as 
project manager.

Task
Swisscom was adding Internet Security to the DSL 
services in order to fill a gap in the Internet securi-
ty range. Zühlke acted as on-site project manager,  
leading a multidisciplinary team that worked closely 
with external partners.
The project included IT adjustments for all order-
ing, registering and billing processes, the integra-
tion of services on the Internet site and the adapta-
tion of the client to the corporate identity of Swiss-
com in collaboration with the partner company.
The project team optimised all processes and 
sequences for ordering and for installing Internet 
security to ensure user friendliness. Internet cus-
tomers of Swisscom were able to order and down-
load the software from Swisscom. The new service 
replaced the legacy solution. 

Implementation
The Zühlke project manager abided efficiently by 
the customer’s development process in his han-
dling of the project. The project team and product 
management met regularly to plan actions, distrib-
ute work packets and constantly monitor project 
progress.
The software project was carried out as specified 
(deadline, budget, quality) despite enormous time 
pressure, extensive coordination with parallel 
projects and resource bottlenecks. Swisscom be-
gan successfully selling the new Internet Security 
service following the smooth market launch of this 
product.

Technical Data

Development process:  
Swisscom internal 
Product development 
process

Technologies:
html
xml 
Application for  
Windows

Customer benefits

•The customer profited from the project 
management experience the Zühlke project 
manager brought into the project.

•Communication within the project team and 
within the steering committee was facili-
tated by a systematic approach based on a 
tried-and-tested development process.

•The project manager responded imme-
diately to correct any deviations from the 
stated objections by taking a proactive 
approach to project controlling.
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